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ESTIMATE RUN 06/30/2008

ESTIMATE SUMMARY 16:06:49

CONTID: C16240         ESTIMATE NO: 0008 PROG 2005

PCN: 16240-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 NO NAME TUNNEL REHAB PERCENT TIME:

PROJECT NO: C0702-273                     

I-70 NO NAME TUNNEL REHAB

NAME OF ROAD: 070A

PROJECT COUNTIES: GARFIELD

CONTRACTOR:

BTE CONCRETE FORMWORK LIMITED LIABILITY COMPANY PAY PERIOD ENDING 06/30/2008 DATE TIME STARTED 09/05/2007

P. O. BOX 1944 DATE LET 08/09/2007 DATE WORK BEGAN

 DATE AWARDED 08/23/2007 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 09/05/2007 DATE ACCEPTED

GLENWOOD SPRINGS CO 81601     970/945-2431 DATE NOTICE TO PROCEED 09/05/2007

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,212,753.07 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 2,753,004.00 NON-PARTICIPATING 267,396.70

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
144,086.66

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -8,021.90

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

70.92

TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

10/31/2008 ??:??:??

9/30/2008 ??:??:??

35.04%

2,087,011.05

267,396.70

411,483.36

403,461.46

$

$

$

$

8,402.00

1,117,340.02

1,125,742.02

259,948.68

1,385,690.70

-31,612.26

0.00

1,354,078.44

0.00

AMOUNT DUE 1,354,078.44 403,461.46

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 403,461.46

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

300.0
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PCN: 16240-BID    ESTIMATE RUN 06/30/2008

PROJECT: C0702-273                     ESTIMATE NO: 0008 16:06:49

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *MOBILIZATION 1.000 0.600

L S 0.000 0.00

120,000.00000 0.600 72,000.00

626-00000  
 

0010 *FLAGGING 500.000 150.500

HOUR 0.000 0.00

30.00000 150.500 4,515.00

630-00000  
 

0015 *TRAFFIC CONTROL INSPECTION 150.000 106.000

DAY 35.000 5,250.00

150.00000 141.000 21,150.00

630-00007  
 

0020 *TRAFFIC CONTROL MANAGEMENT 49.000 14.000

DAY 0.000 0.00

550.00000 14.000 7,700.00

630-00012  
 

0025 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 62.000 25.500

EACH 0.000 0.00

25.00000 25.500 637.50

630-80342  
 

0030 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 200.000 0.000

SF  0.000 0.00

25.00000 0.000 0.00

630-80344  
 

0035 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

2.000 1.000

EACH 0.000 0.00

4,000.00000 1.000 4,000.00

630-80358  
 

0040 *DRUM CHANNELIZING DEVICE 64.000 18.500

EACH 0.000 0.00

35.00000 18.500 647.50

630-80360  
 

0045 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 32.000 16.000

EACH 0.000 0.00

35.00000 16.000 560.00

630-80364  
 

0050 CONCRETE BARRIER (TEMPORARY) 2,568.000 1,200.000

LF  84.000 2,100.00

25.00000 1,284.000 32,100.00

630-80370  
 

0055 *TRAFFIC CONE 125.000 50.000

EACH 0.000 0.00

10.00000 50.000 500.00

630-80380  
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PCN: 16240-BID    ESTIMATE RUN 06/30/2008

PROJECT: C0702-273                     ESTIMATE NO: 0008 16:06:49

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *IMPACT ATTENUATOR (TEMPORARY) 2.000 1.000

EACH 0.000 0.00

5,000.00000 1.000 5,000.00

630-85010  
 

0065 F/A MINOR CONTRACT REVISIONS 76,196.730 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0070 F/A PARTNERING 2,500.000 1,490.000

F A 0.000 0.00

1.00000 1,490.000 1,490.00

700-70011  
 

0085 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0175 F/A MCR LI #2 , CONCRETE PATCHING 23,089.840 18,920.570

F A 4,169.270 4,169.27

1.00000 23,089.840 23,089.84

700-70034  
 

0180 PORTABLE MESSAGE SIGN PANEL MCR LI #3, PORTABLE 
MESSAGE PANEL/DAY

10.000 2.000

DAY 0.000 0.00

350.00000 2.000 700.00

630-80359  
 

0185 ADDED ITEM (EACH)/ MCR LI #4, SIGN COVERS 6.000 3.000

EACH 0.000 0.00

720.00000 3.000 2,160.00

900-00007  
 

0190 ADDED ITEM (EACH)/ MCR LI #5-CONSTRUCTION TRAFFIC SIGN
(SPECIAL)

3.000 1.657

EACH 0.000 0.00

3,578.00000 1.657 5,928.75

900-00007  
 

0195 F/A MCR LI #6, ADDITIONAL WALL CLEANING 30,000.000 0.000

F A 7,624.930 7,624.93

1.00000 7,624.930 7,624.93

700-70034  
 

CAT 0200 $19,144.20 189,803.52CURRENT AMT 435,650.57 $$

CAT NO0300 STRUCTURES 

0090 REMOVAL OF GUARDRAIL TYPE 4 4,487.000 2,212.500

LF  165.250 3,305.00

20.00000 2,377.750 47,555.00

202-01140  
 



CONTID: C16240         COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 16240-BID    ESTIMATE RUN 06/30/2008

PROJECT: C0702-273                     ESTIMATE NO: 0008 16:06:49

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0095 REMOVAL OF GUARDRAIL TYPE 7 80.000 0.000

LF  0.000 0.00

20.00000 0.000 0.00

202-01170  
 

0100 REMOVAL OF EXISTING WALL PANELS 1.000 1.000

L S 0.000 0.00

180,000.00000 1.000 180,000.00

202-06520  
 

0105 *CRACK PREPARATION (TYPE 1) 1,555.590 1,555.590

LF  0.000 0.00

150.00000 1,555.590 233,338.50

211-05001  
 

0110 CRACK PREPARATION (TYPE 2) 3,000.000 2,898.700

LF  0.000 0.00

50.00000 2,898.700 144,935.00

211-05002  
 

0115 CRACK PREPARATION (TYPE 3) 500.000 133.530

LF  1.500 112.50

75.00000 135.030 10,127.25

211-05003  
 

0120 ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 0.500

L S 0.000 0.00

750.00000 0.500 375.00

250-00010  
 

0125 CONCRETE CLASS B (MISCELLANEOUS) 240.000 0.000

CY  0.000 0.00

300.00000 0.000 0.00

601-01025  
 

0130 *GLAZED WALL TILE 60,000.000 1,294.830

SF  4,817.400 120,435.00

25.00000 6,112.230 152,805.75

601-50000  
 

0130 MATERIAL ALLOWANCE PORTOBELLO TILE 0.000

SF  55,182.599 164,995.97

2.99000 55,182.599 164,995.97

0135 GLAZED WALL TILE (SPARE) 55,000.000 0.000

EACH 46,565.000 46,565.00

1.00000 46,565.000 46,565.00

601-50010  
 

0140 WELD REINFORCING STEEL 7,559.000 0.000

EACH 0.000 0.00

2.00000 0.000 0.00

602-00200  
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PCN: 16240-BID    ESTIMATE RUN 06/30/2008

PROJECT: C0702-273                     ESTIMATE NO: 0008 16:06:49

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0145 GUARDRAIL TYPE 7 (STYLE CA) 383.000 0.000

LF  150.000 22,500.00

150.00000 150.000 22,500.00

606-00710  
 

0145 MATERIAL ALLOWANCE REINFORCING STEEL FOR TYPE 7 
BARRIER

382.999

LF  -150.000 -1,920.30

12.80201 232.999 2,982.86

0150 GUARDRAIL TYPE 7 (STYLE CD) 4,204.000 400.000

LF  651.000 55,335.00

85.00000 1,051.000 89,335.00

606-00730  
 

0150 MATERIAL ALLOWANCE REINFORCING STEEL FOR TYPE 7 
BARRIER

3,803.999

LF  -651.000 -8,279.66

12.71838 3,152.999 40,101.04

0150 MATERIAL ALLOWANCE GDRAIL TY 7 CD & ACCESSORIES 3,803.999

LF  -651.000 -8,559.23

13.14782 3,152.999 41,455.06

0150 MATERIAL ALLOWANCE GUARDRAIL TYPE 7 STYLE CD AND 
ACCESSORIES

3,804.000

LF  -650.999 -2,150.12

3.30280 3,153.001 10,413.73

0155 3 INCH ELECTRICAL CONDUIT (PLASTIC) 2,096.000 0.000

LF  0.000 0.00

4.00000 0.000 0.00

613-01300  
 

0160 8 INCH ELECTRICAL CONDUIT (PLASTIC) 1,048.000 0.000

LF  0.000 0.00

10.00000 0.000 0.00

613-01800  
 

CAT 0300 $392,339.16 1,187,485.16CURRENT AMT 2,768,700.50 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

0165 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

6,242.00000 1.000 6,242.00

620-00020  
 

0170 ADDED ITEM (DOLLAR)/ MCR LI #1 PROVIDE INTERNET 
SERVICE

2,160.000 2,160.000

DOL 0.000 0.00

1.00000 2,160.000 2,160.00

900-00006  
 

CAT 0400 $0.00 8,402.00CURRENT AMT 8,402.00 $$

PROJECT TOTAL 411,483.36 $ 1,385,690.68CURRENT AMT 3,212,753.07 $$


